
September 2, 2005

Memorandum To/Note adressée à : e-PRS Information Providers, Industry, and Other Interested Parties  

Subject/Objet : e-PRS Status Update 

The purpose of this memo is to provide an update on the implementation of the e-PRS and an upcoming milestone.  

There are 3 critical components in the design of the e-PRS each of which must be operational and integrated to

successfully implement on-line transaction functionality and all are based on XML technology.

1. The Access Management Module allows information providers to manage their on-line accounts,

passwords, and the assignment of rights and privileges to  others as necessary based on business needs.   

2. The On-line Delivery Modules; Ap  plica  tion fo  r New or A  me  nde  d R  egistra  tion M  odu  le, Adverse Effects
Reporting Module , and National Pest Sales Reporting Module are progressing through their individual

development life cycles. 

3. The XM L e-Index Module supports the On-line Delivery Modules by assisting the user in creating an 

e-Index file, in XML format, that fully describes each document being submitted as part of an on-line

transaction.   This module was designed as a stand alone software application that may be downloaded from

the PMRA website and installed on a user’s computer.  It enables the user to create an XML e-Index outside

of the e-PRS environment which then can easily be retrieved and incorporated into an e-PRS on-line

transaction. 

Development work has focused on the Access Management Module and the XML e-Index Module and both are now

complete.  Focus is currently on the On-line Delivery Modules.

The Agency is in the process of releasing the e-Index Builder, outside of the e-PRS environment, as part of an

overall move in requirements from the current Proprietary Document Format (PDF) Index to an XM L e-Index. The

currently required PDF Index does not enable the PMRA to automate the loading of documents to the Agency’s

electronic information management system.  Efficiencies gained through electronic information management

processes, using XML technology, are key to the Agency’s commitment to modernizing the registration system and

in particular electronic delivery on the transparency requirements of the PCPA 2002 .  This release is on target for

autumn 2005.

In addition, the timing of the e-Index Builder release will allow e-PRS users to familiarize themselves with the e-

Index Builder in advance of the On-line Delivery M odules becoming available.  This approach is beneficial to both

Industry and the PM RA as it will allow tra ining and support for the e-PRS components to be incremental.

Requests for enrolment in e-PRS are continuing to be accepted by the PMRA.  The Agency is processing the

enrolment requests however the return of an enrolment approval to the Information Provider is pending completion

of one of the three On-line Delivery M odules.  

Should you require further information please contact the PMRA Information Service by e-mail at

pmra_infoserv@hc-sc.gc.ca or by calling 1-800-267-6315 (from within Canada) or 613-736-3799 (from outside

Canada).
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